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LEMON GROVE CITY COUNCIL 
AGENDA ITEM SUMMARY 

Item No. __1.F__ __ 
Mtg. Date __September 6, 2016__  
Dept. __Public Works__ 

Item Title: Addendum No. 2 with Nolte Vertical 5 for Construction Support Services on the 
Lemon Grove Avenue Realignment Project 

Staff Contact: Edgar Camerino, Project Manager and                
Mike James, Assistant City Manager / Public Works Director 

Recommendation: 

Adopt a resolution (Attachment B) approving Addendum No. 2 with Nolte Vertical 5 for 
construction support services with the Lemon Grove Avenue realignment project.   

Item Summary: 

On March 5, 2013, the City Council approved the fourth amendment to the Lemon Grove Avenue 
Realignment (LGA Realignment) Project design which authorized the assignment of the contract 
from Bureau Veritas to Nolte Vertical 5 (NV5) for a two year period and an amount not to exceed 
$454,695.  On November 3, 2015, NV5 requested an extension through December 2015 and an 
increase to the contract amount by $117,582 to a new total of $572,277.  The increase was due 
to MTS’ requirement to provide overhead catenary systems design.   

With the recent award of a construction contract to West Coast General Corporation on June 21, 
2016, staff requested NV5 to provide a cost estimate to provide construction support services to 
the LGA Realignment Project to manage the specialty sub-consultants and preparation of the final 
as-built plans.  NV5 has completed a proposal (Attachment C) and the staff report (Attachment 
B) details the history of the project, the proposal, and concludes with staff’s recommendation to 
extend the agreement with NV5 and increase the agreement budget.   

Fiscal Impact: 

$100,000 was allocated as a part of the Lemon Grove Avenue Realignment construction project 
budget for supplemental services on June 21, 2016.   

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section        Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Staff Report 

B. Resolution 

C. Proposal 
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LEMON GROVE CITY COUNCIL 
STAFF REPORT

Item No.    1.F ___  

Mtg. Date    September 6, 2016  

Item Title: Addendum No. 2 with Nolte Vertical 5 to Provide Construction Support 
Services on the Lemon Grove Avenue Realignment Project 

Staff Contact: Edgar Camerino, Project Manager and                
Mike James, Assistant City Manager / Public Works Director 

Discussion: 

On March 5, 2013, the City Council awarded a contract to Nolte Vertical 5 (NV5) to provide design 
services for the Lemon Grove Avenue Realignment (Realignment) Project in an amount not to 
exceed $454,695 for a two year period.  The prior design firm, Bureau Veritas North America, Inc. 
(BV) notified the City in January 2013 that is was no longer able to continue to provide the design 
services for the Realignment Project and it would work with city staff to assign the project to 
another engineering firm.  In November 2015, staff presented Addendum No. 5 to the design 
services provided by NV5 to increase the contract amount by $117,582 (increasing the contract 
total to $572,277) and extend the agreement through December 2015.  However, staff feels it is 
important to note a point of clarification, that the Addendum No. 5 should have been listed as 
Addendum No. 1 because that addition to the agreement with NV5 was the first change to NV5’s 
agreement.  For that reason, this staff report title is listed as Addendum No. 2 to the agreement 
with NV5 that was originally approved in March 2013 and most recently amended in November 
2015.   

With the recent award of a construction contract to West Coast General Corporation (West Coast) 
on June 21, 2016, staff requested NV5 to provide a cost estimate to provide construction support 
services to the LGA Realignment Project to manage the specialty sub-consultants and 
preparation of the final as-built plans.  While apart of the original design contract with BV there 
were two tasks that were not included in the contract with NV5:  construction support services 
and the preparation of the final as-builts.  Staff concluded that NV5 is the most experienced 
engineering firm available to provide construction support services because it has employed the 
same project manager that has managed the Realignment Project with BV and now NV5, and it 
already has strong working relationships with the sub-contractors needed to perform all specialty 
work to assist the City in completing the construction of this project.   

NV5 has completed a proposal (Attachment C) that lists the estimated amount of NV5 
construction support costs as well as the allocation to each sub-contractor.  The total amount of 
Addendum No. 2 totals $66,297.72 and a time extension of 18 months (through December 31, 
2017) for the following additional work items:   

 Civil engineering design support response during construction;  

 Coordination with sub-contractors specializing in rail, signal and MTS required actions; 
and 

 Create final record drawings for the complete project.  
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Staff recommends the following contract budget for Addendum No. 2:   

Description Amount 

Addendum No. 2 $66,297.72 

Project Contingency $33,702.18 

Total $100,000.00 

In June 2016, when the City Council awarded a construction contract to West Coast, staff 
identified a supplemental cost allocation of $100,000 that is available to fund the cost of this 
addendum.   

In this instance, city staff and the construction project manager are cautiously optimistic that the 
scope of work identified by NV5 staff will hold true.  However, a contingency allocation of 
$33,702.18 is recommended at this time because it will allow the city’s construction project 
manager and city’s project manager to quickly review and approve change orders that occur due 
to unforeseen circumstances and also reduce any construction delays that may occur during 
construction as a result of any unforeseen encounters.   

Staff concluded that the benefits of continuing the working relationship with NV5 on the 
Realignment project outweigh the need to formally advertise the tasks listed above regarding the 
construction support services and therefore recommend Addendum No. 2 is approved.   

Conclusion: 

Staff recommends that the City Council adopts a resolution (Attachment B) approving Addendum 
No. 2 with Nolte Vertical 5 to provide construction support services on the Lemon Grove Avenue 
realignment project.   
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RESOLUTION NO. 2016 -  

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LEMON GROVE APPROVING 
ADDENDUM NO. 2 WITH NOLTE VERTICAL 5 TO PROVIDE CONSTRUCTION SUPPORT 

SERVICES ON THE LEMON GROVE AVENUE REALIGNMENT PROJECT 
 

WHEREAS, on March 5, 2013, Nolte Vertical 5 (NV5) was approved to complete the 
design services for the Lemon Grove Realignment Project for a period of two years in an amount 
not-to-exceed $454,695.00; and  

WHEREAS, on November 3, 2015, Addendum No. 1 to the NV5 contract was approved.  
The addendum increased the contract amount by $117,582 and a time extension through 
December 2015; and  

WHEREAS, on June 21, 2016, the City Council awarded a construction contract to West 
Coast General Corporation in the amount of $5,506,461.19; and  

WHEREAS, staff concluded that additional construction support services were needed to 
complete construction and NV5 is a qualified engineering firm and has the most experience with 
the Lemon Grove Avenue realignment project to adequately provide said services; and  

WHEREAS, NV5 provided a proposal for construction support services totaling 
$66,297.72 and a time extension through December 31, 2017; and  

WHEREAS, an Addendum No. 2 budget, including contingency funds, is approved at 
$100,000.00; and  

WHEREAS, the City Council finds it in the public interest that Addendum No. 2 to the 
contract with Nolte Vertical 5 is approved.   

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon Grove 
hereby:  

1. Approves Addendum No. 2 with Nolte Vertical 5 to provide construction support 
services on the Lemon Grove Avenue realignment project for $66,297.72 and extends 
the existing agreement through December 31, 2017; and 

2. Establishes a budget not to exceed $100,000.00 for Addendum No. 2; and 

3. Authorizes the City Manager or her designee to execute agreement and manage all 
project documentation.   

/ / / / / 
/ / / / / 
 



Attachment C 

-6- 

 


